

R/V Cape Hatteras 2008 Schedule

Dep	Arr	Start Port/End Port	PI/Purpose/Project #	Days/Agency/Status
5 Apr	10 Apr	Beaufort/San Juan	Transit/Transit/	6/NSF/F
12 Apr	23 Apr	San Juan/San Juan	Silevitch, M/ Center for Subsurface /EEC-99868321	14/NSF/F
25 Apr	30 Apr	San Juan/Beaufort	Transit/Transit/	6/NSF/F
4 May	17 May	Beaufort/Beaufort	Shaw, T/ Fundamental investig /0647891	14/NSF-OCE-MGG/F
22 May	22 May	Beaufort/Beaufort	Wells, D//	1/NOAA/F
2 Jun	6 Jun	Beaufort/Beaufort	/Plume Study/	5/STATE/F
30 Jun	2 Jul	Beaufort/Woods Hole	Transit//	3/NSF/F
4 Jul	23 Jul	Woods Hole/Woods Hole	Marra, J/ The control of photo /OCE-0550725	22/NSF-OCE-BIO/F
26 Jul	3 Aug	Woods Hole/Woods Hole	Shearman, R/ The Dynamics of Shoa /0647986	11/NSF-OCE-PO/F
5 Aug	7 Aug	Woods Hole/Beaufort	Transit//	3/NSF/F
10 Sep	24 Sep	Beaufort/Miami	D'Asaro, E/ Parameterization /0549887	15/NSF-OCE-PO/F
26 Sep	5 Oct	Miami/Beaufort	Meinen, C/Western Boundary Tim/	10/NOAA/F
6 Oct	7 Oct	/Beaufort	Transit//	2/NSF/F
6 Nov	8 Nov	Beaufort/Beaufort	Wolcott, T//	3/STATE/F
1 Dec	14 Dec	Beaufort/Beaufort	//	14/NAVY/F

Agency	Funded	Pending	Total
NAVY	14	0	14
NOAA	11	0	11
NSF	96	0	96
STATE	8	0	8
Total	129	0	129